



TIMELINE



FALL 2020:

ROW acquisition completed, utility relocation underway, construction outside the highway begins, minimal traffic impacts



FALL 2021:

Project finalized and safer highway completed



SPRING 2020:

PI continues, design completed, ROW acquisition underway, No traffic impacts



SPRING 2021:

Full project construction commences, Travel delays anticipated

