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P f P t tiP f P t tiPurpose of PresentationPurpose of Presentation

 Inform as to the status of theInform as to the status of the Inform as to the status of the Inform as to the status of the 
transportation plan updatetransportation plan update

 Present some of the preliminaryPresent some of the preliminary Present some of the preliminary Present some of the preliminary 
projects being consideredprojects being considered

D ib th i t thD ib th i t th Describe the upcoming two months Describe the upcoming two months 
and project/schedule completionand project/schedule completion

 Entertain questionsEntertain questions



Status of Project Status of Project –– Summary Summary 
of Public Outreachof Public Outreach

 Currently at month 11 of 12 month Currently at month 11 of 12 month 
scheduleschedule

 Contract completion 02/04/2010Contract completion 02/04/2010 Contract completion 02/04/2010Contract completion 02/04/2010

 Public outreach activities have Public outreach activities have 
continued and are winding down:continued and are winding down:

 Facilitated 5 TAC meetingsFacilitated 5 TAC meetings Facilitated 5 TAC meetingsFacilitated 5 TAC meetings

 Facilitated 5 CAC meetingsFacilitated 5 CAC meetings

 Completed 13 “other” outreach activitiesCompleted 13 “other” outreach activities

 Facilitated 1 public meetingFacilitated 1 public meeting

 Hosted informational booth at Farmer’s Hosted informational booth at Farmer’s 
MarketMarket

 Held 14 project team conference callsHeld 14 project team conference calls

 Held outreach with elected Held outreach with elected officialsofficials



Outline of Transportation Plan Outline of Transportation Plan 
DocumentDocument
 Chapter 1: Project Introduction and Chapter 1: Project Introduction and 

CoordinationCoordination

 Chapter 2: Existing Transportation Chapter 2: Existing Transportation 
SystemSystem

 Chapter 3: Travel Demand ForecastingChapter 3: Travel Demand Forecasting

 Chapter 4: Problem IdentificationChapter 4: Problem Identification Chapter 4: Problem IdentificationChapter 4: Problem Identification

 Chapter 5: Transportation System Chapter 5: Transportation System 
RecommendationsRecommendations

 Chapter 6: Public TransportationChapter 6: Public Transportation Chapter 6: Public TransportationChapter 6: Public Transportation

 Chapter 7: Transportation Demand Chapter 7: Transportation Demand 
Management (TDM) Management (TDM) 
StrategiesStrategiesStrategiesStrategies

 Chapter 8: Miscellaneous Transportation Chapter 8: Miscellaneous Transportation 
System ConsiderationsSystem Considerations

 Chapter 9: Financial AnalysisChapter 9: Financial Analysis Chapter 9: Financial AnalysisChapter 9: Financial Analysis



Chapter 5: Transportation Chapter 5: Transportation 
System RecommendationsSystem Recommendations

 Major Street Network (MSN) Major Street Network (MSN) 
RecommendationsRecommendations

 Transportation System Management Transportation System Management 
(TSM) Recommendations(TSM) Recommendations

 NonNon--Motorized Network Motorized Network 
RecommendationsRecommendations

 Policy and Procedures GuidancePolicy and Procedures Guidance



Major Street Network (MSN) Major Street Network (MSN) 
RecommendationsRecommendations

 Roadway expansion and/or new Roadway expansion and/or new 
roadway projectsroadway projects

 Correct identified deficiencies and/orCorrect identified deficiencies and/or Correct identified deficiencies and/or Correct identified deficiencies and/or 
serve projected growthserve projected growth

 Rural and/or urban roadway featuresRural and/or urban roadway features

 Take more time and reso rces toTake more time and reso rces to Take more time and resources to Take more time and resources to 
developdevelop

 Previous 2002 Hamilton Transportation Previous 2002 Hamilton Transportation 
Plan had 18 of these projects with 3Plan had 18 of these projects with 3Plan had 18 of these projects, with 3 Plan had 18 of these projects, with 3 
completedcompleted

 See graphicsSee graphics



Major Street Network (MSN) Major Street Network (MSN) 
RecommendationsRecommendations



Major Street Network (MSN) Major Street Network (MSN) 
RecommendationsRecommendations



Major Street Network (MSN) Major Street Network (MSN) 
RecommendationsRecommendations



Transportation System Transportation System 
M t (TSM)M t (TSM)Management (TSM) Management (TSM) 
RecommendationsRecommendations

 Lower scale improvement projectsLower scale improvement projects

I i l b i iI i l b i i Intersection control, turn bays, signing, Intersection control, turn bays, signing, 
etc.etc.

 Can be developed on expedited Can be developed on expedited 
h d l d ith fh d l d ith fschedule and with fewer resourcesschedule and with fewer resources

 Referred to as “tweaking” the existing Referred to as “tweaking” the existing 
transportation systemtransportation system

 Previous 2002 Hamilton Transportation Previous 2002 Hamilton Transportation 
Plan had 6 of these projects, with 4 Plan had 6 of these projects, with 4 
completedcompleted

S hiS hi See graphicsSee graphics



Transportation System Transportation System 
M t (TSM)M t (TSM)Management (TSM) Management (TSM) 
RecommendationsRecommendations



Transportation SystemTransportation SystemTransportation System Transportation System 
Management (TSM) Management (TSM) 
RecommendationsRecommendationsRecommendationsRecommendations



Transportation SystemTransportation SystemTransportation System Transportation System 
Management (TSM) Management (TSM) 
RecommendationsRecommendationsRecommendationsRecommendations



NonNon--Motorized Network Motorized Network 
RecommendationsRecommendations

 Focuses on bicyclesFocuses on bicycles

 Strives to connect destinations and Strives to connect destinations and 
promote both localpromote both local--and thruand thru--traveltravelpromote both localpromote both local--and thruand thru--travel travel 
movementsmovements

 Incorporates results of nonIncorporates results of non--motorized motorized 
workshop held on the projectworkshop held on the projectworkshop held on the projectworkshop held on the project

 Grounded in reality, and acknowledges Grounded in reality, and acknowledges 
implementation hurdlesimplementation hurdles

 Includes bicycle lanes sharedIncludes bicycle lanes shared useuse Includes bicycle lanes, sharedIncludes bicycle lanes, shared--use use 
paths, widened shoulders, and sharepaths, widened shoulders, and share--
thethe--road signageroad signage

 First attempt at a nonFirst attempt at a non--motorized networkmotorized network First attempt at a nonFirst attempt at a non--motorized network motorized network 
in the community!in the community!

 See graphicsSee graphics



NonNon--Motorized Network Motorized Network 
RecommendationsRecommendations



NonNon--Motorized Network Motorized Network 
RecommendationsRecommendations



NonNon--Motorized NetworkMotorized Network



NonNon--Motorized NetworkMotorized Network



Policy and Procedures Policy and Procedures 
GuidanceGuidance

 Level of service standardsLevel of service standards

 Stop sign installation and useStop sign installation and use

C id tiC id ti Corridor preservation measuresCorridor preservation measures

 Access management guidanceAccess management guidance

 NonNon--motorized design guidelinesmotorized design guidelinesg gg g

 Implementation suggestions / “interImplementation suggestions / “inter--
local” agreement languagelocal” agreement language



Next StepsNext StepsNext StepsNext Steps

 Hold last TAC and CAC meetingsHold last TAC and CAC meetings

J 11 2010J 11 2010 January 11, 2010January 11, 2010

 Complete “Public Draft” document for Complete “Public Draft” document for pp
distributiondistribution

 January 29, 2010January 29, 2010

 Hold public hearings to consider Hold public hearings to consider 
transportation plan adoptiontransportation plan adoption

 Ravalli County CommissionRavalli County Commission Ravalli County CommissionRavalli County Commission

 Hamilton City CouncilHamilton City Council

 MidMid--toto--Late February, 2010Late February, 2010



C l i & Q tiC l i & Q tiConclusion & Questions Conclusion & Questions 

 Thank you!Thank you!

http://www.mdt.mt.gov/pubinvolve/hamilton/
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