



DB – CM/GC – PDB

# UPCOMING ALTERNATIVE CONTRACTING PROJECTS

Updated: January 8, 2024

UPN	PROJECT ID	DISTRICT	PROJECT DESCRIPTION	TYPE OF PROJECT	TENTATIVE ADVERTISE DATE	PROJECT INFO	DELIVERY METHOD	ESTIMATED COST (\$MILL)
9886000	STPB 14-6(22)235	4	TIMBER BRIDGES FORSYTH AREA	MULTIPLE BRIDGE REPLACEMENT	July 2024	NA	DB	20 to 25
10431000	CM STWD(982)	5	BILLINGS DISTRICT ADA UPGRADES	ADA UPGRADES	2/21 2024	NA	DB	1 to 5
10436000	EV STWD(984)	ALL	NEVI PROGRAM – INTERSTATE SYSTEM	ELECTRIC VEHICLE CHARING STATIONS	Spring 2024	<a href="#">link</a>	DB (2)	5 to 10
10276000	STWD944	5	DAR STRUCTURES – LEWISTOWN AREA	MULTIPLE BRIDGE REPLACEMENT	March 2024	NA	PDB (2)	25 to 30
10395000	NH 7-1(181)	1	US 93 & BELL CROSSING	INSTERSECTION RECONSTRUCTION	June 2024	<a href="#">link</a>	TBD (1)	5 to 10

(1) Pending Transportation Commission approval.

(2) AC-GEC (DOWL and DJ&A) will be utilized in Project Management or Project Review. DOWL and DJ&A will be precluded from participating as part of a DB Firm.