



Spring 2015

Phase I (Alternative Alignment Study) begins

Summer 2015

1st Public Meeting to present alternative alignments

Fall 2015

Results of Phase 1 study published (Alternative Alignment Analysis report and Existing & Projected Conditions report)

Summer 2016

Town of Fairview and Richland County agree to realignment of MT 201 North of Fairview

Summer 2017

Phase 2 (Preliminary Engineering) begins

Fall 2018

2nd Public Informational Meeting to present proposed alignment and intersection options

Fall 2019

3rd Public Informational Meeting to present intersection design

Spring/Summer 2022

Right-of-Way Acquisitions

Summer 2022

Design Completed

Fall/Winter 2022

Project let to Contract

Spring 2023

Construction Begins