

Tentative Construction Schedule	MDT Structure ID	Feature Intersected	Location	Route	Ref Post	County	Replacement Structure
2023 - Replaced	6482	Drainage Ditch	5mi E Richland	MT 248	21.9	Daniels	Bridge
2023 - Replaced	6483	Drainage Ditch	7mi E Richland	MT 248	23.7	Daniels	Concrete Box Culvert
2023 - Replaced	6485	Spring Creek	2mi W Four Buttes	MT 248	35.6	Daniels	Bridge
2023 - Replaced	6487	Butte Creek	3mi W Scobey	MT 248	42.8	Daniels	Bridge
2023 - Replaced	6488	Drainage Ditch	2mi W Scobey	MT 248	43.1	Daniels	Bridge
2023 - Replaced	6495	Drainage Ditch	25mi NE Poplar*	MT 251	20.7	Roosevelt	Concrete Box Culvert
2023 - Replaced	5112	Unger Coulee	14mi NW Glasgow	US 2	527	Valley	Bridge
2024 - Replaced	6493	Drainage Ditch	20mi NE Poplar*	MT 251	15.5	Roosevelt	Concrete Box Culvert
2024 - Replaced	5113	Buggy Creek	12mi NW Glasgow	US 2	528.2	Valley	Bridge
2024 - Replaced	5731	E Fork Cherry Creek	6mi N Glasgow	MT 24	6.3	Valley	Bridge
2024 - Replaced	5732	Dry Fork Creek	25mi SW Opheim	MT 24	25.2	Valley	Bridge
2024 - Replaced	6486	Drainage Ditch	0.5mi W Four Buttes	MT 248	37	Daniels	Concrete Box Culvert
2024 - Replaced	5114	Chapman Coulee	7mi NW Glasgow	US 2	533.5	Valley	Bridge
2024 - Replaced	5115	Mooney Coulee	6mi NW Glasgow	US 2	534.3	Valley	Bridge
2024 - Replaced	5733	W Fork Porcupine Creek	18mi S Opheim*	MT 24	28	Valley	Bridge
2025	6479	W Fork Poplar River	2mi E Richland	MT 248	17.1	Valley	Bridge

NOTE: Bridge to replaced, order of replacement and tentative construction start date are subject to change due to weather and unforeseen factors.

*On Fort Peck Reservation